
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Indiana

uu   FORMERLY USED DEFENSE SITES - FISHER-CALO / IN59799F357000

Refer to page A-63.

Progress Planned for FY99-FY00

Refer to page A-63.

Progress in FY98

Investigation

Interim Actions

$2,806 $670 $150 $560Sites with Response Complete 2

FY99-2007** $27,871

1

0

Design

RA-C

RA-O (LTO)

LTM

3 51

1(1) 1(1)

1

2 2

0

4

$2,978 $111 $1 $0

$140 $15 $03

1

$5

$534 $43 $105 $100

$0 $0 $0 $0

Total $6,458 $839 $256 $665

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 0

Not Evaluated 2

2Not Required

9Total Number of Sites

NPL

0 0 0 $0 $0 $0 $0 FY04 $2,400

FY03 $53

FY02 $0

FY05 $1,468

uu   FORMERLY USED DEFENSE SITES - NIKE-45 / IN59799F951500

Complete investigations and determine the emedial actions 
that are necessary.  Program for demolition of unsafe 
structures.

Progress Planned for FY99-FY00

Initiated remedial investigation on DOD property within 
aiport property.

Progress in FY98

Investigation

Interim Actions

$391 $382 $75 $0Sites with Response Complete 0

FY99-2001** $5,622

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $402

0

$0

$0 $0 $195 $195

$0 $0 $0 $0

Total $391 $382 $310 $195

FY01 $372

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $4,745

FY05 $0

 Iowa

uu   ARMY - IOWA ARMY AMMUNITION PLANT / IA721382044500

Refer to page A-101.

Progress Planned for FY99-FY00

Refer to page A-101.

Progress in FY98

Investigation

Interim Actions

$15,981 $281 $0 $2,581Sites with Response Complete 7 REG 

FY99-2040** $80,355

0

0

Design

RA-C

RA-O (LTO)

LTM

18 022

5(5) 2(3)

8

2 3

7

23

$6,610 $4,853 $0 $0

$5,905 $1,396 $1,240

REG 

REG 

TECH

20

4

$95

$13,147 $0 $6,049 $2,201

$1,351 $637 $500 $802

Total $42,994 $7,167 $8,126 $6,443

FY01 $6,777

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 17

Low 4

Not Evaluated 0

0Not Required

40Total Number of Sites

RAB NPL

0 0 12 $0 $0 $337 $764 FY04 $3,906

FY03 $6,279

FY02 $4,500

FY05 $3,193

uu   AIR FORCE - DES MOINES INTERNATIONAL AIRPORT / IA757282589500

Develop No Further Action Determination Decision 
Documents for sites 1 and 6, remove all monitoring wells 
and close out. Establish a groundwater monitoring program 
for site 5.  Continue to pursue regulatory closeout for sites 2,
3, and 4.

Progress Planned for FY99-FY00

The Remedial Investigation continued at site 1.  A Remedial 
Investigation and Feasibility Study was awarded at site 5.  
Funding shortfalls will delay well closures.

Progress in FY98

Investigation

Interim Actions

$642 $13 $0 $0Sites with Response Complete 3 FUND

FY99-2013** $2,010

0

0

Design

RA-C

RA-O (LTO)

LTM

3 03

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$116 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $197 $0

Total $758 $13 $197 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 1

0Not Required

6Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $150

FY03 $615

FY02 $75

FY05 $150

B-1-77*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites
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 Iowa

uu   FORMERLY USED DEFENSE SITES - FORT DES MOINES / IA79799F022800

Complete EE/CA, solicit public comment, prepare Decision 
Document, execute remedial action, initiate long term 
monitoring.

Progress Planned for FY99-FY00

Prepared Engineering Evaluation and Cost Analysis 
(EE/CA).  Scoped preliminary plans for remedial action.

Progress in FY98

Investigation

Interim Actions

$238 $80 $60 $0Sites with Response Complete 1

FY99-2015** $3,340

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $701

0

$0

$0 $0 $450 $0

$0 $0 $0 $0

Total $238 $80 $580 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $77

FY03 $0

FY02 $0

FY05 $87

 Johnston Atoll

uu   DTRA (Formerly DSWA) - JOHNSTON ISLAND / JQ997149000100

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$250 $0 $0 $0Sites with Response Complete 0

FY99-2005** $13,694

0

0

Design

RA-C

RA-O (LTO)

LTM

9 00

0(0) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$0 $0 $00

0

$0

$5,370 $0 $0 $0

$0 $0 $0 $0

Total $12,226 $2,906 $2,934 $2,771

FY01 $1,593

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

9Not Required

9Total Number of Sites

0 0 0 $6,606 $2,906 $2,934 $2,771 FY04 $1,593

FY03 $1,553

FY02 $1,618

FY05 $1,632

 Kansas

uu   ARMY - FORT LEAVENWORTH / KS721372049900

Complete determination of contamination at FTLs 10,11 & 
15.  Complete EE/CAs on FTLs - 5, 6 & 57.  Start design on 
FTL-57.  Complete study of FTL-65.

Progress Planned for FY99-FY00

For FTL-10, 11, 15, started drilling to determine extent of 
contamination.  EE/CAs for FTLs-5,6 & 57 are ongoing.  
Studies of FTLs 2,3 & 20 were completed.  Started study of 
FTL-8.

Progress in FY98

Investigation

Interim Actions

$2,905 $393 $475 $145Sites with Response Complete 54

FY99-2017** $22,125

0

0

Design

RA-C

RA-O (LTO)

LTM

55 012

0(0) 0(0)

19

32 0

1

13

$225 $0 $0 $0

$241 $17 $013

0

$33

$308 $191 $55 $0

$77 $77 $76 $92

Total $3,756 $678 $606 $270

FY01 $1,621

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 1

Low 0

Not Evaluated 0

0Not Required

67Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $515

FY03 $1,030

FY02 $476

FY05 $2,326

B-1-78*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


